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Abstract— The development of NASA’s Kilopower fission 
reactor is taking large strides toward flight development with 
several successful tests completed during its technology 
demonstration trials. The Kilopower reactors are designed to 
provide 1-10 kW of electrical power to a spacecraft or lander, 
which could be used for additional science instruments, the 
ability to power electric propulsion systems, or support human 
exploration on another planet. Power rich nuclear missions 
have been excluded from NASA mission proposals because of 
the lack of radioisotope fuel and the absence of a flight 
qualified fission system. NASA has partnered with the 
Department of Energy’s National Nuclear Security 
Administration to develop the Kilopower reactor  using 
existing facilities and infrastructure and determine if the 
reactor design is suitable for flight development.  The three-
year Kilopower project started in 2015 with a challenging goal 
of building and testing a full-scale flight-prototypic nuclear 
reactor by the end of 2017. Initially, the power system will 
undergo several non-nuclear tests using an electrical heat 
source and a depleted uranium core to verify the complete non-
nuclear system design prior to any nuclear testing. After 
successful completion of the depleted uranium test, the system 
will be shipped to the Nevada National Security Site where it 
will be fueled with the highly enriched uranium core and re-
tested using the nuclear heat source. At completion of the 
project, NASA will have a significant sum of experimental data 
with a flight-prototypic fission power system, greatly reducing 
the technical and programmatic risks associated with further 
flight development. To compliment the hardware rich 
development progress, a review of several higher power 
mission studies are included to emphasize the impact of having 
a flight qualified fission reactor. The studies cover several 
science missions that offer nuclear electric propulsion with the 
reactor supplying power to the spacecraft's propulsion system 
and the science instruments, enabling a new class of outer 
planet missions. A solar versus nuclear trade for Mars surface 
power is also reviewed to compare the advantages of each 
system in support of ascent vehicle propellant production and 
human expeditions. These mission studies offer insight into 
some of the benefits that fission power has to offer but still 
lacks a wider audience of influence. For example, mission 
directorates won't include a fission power system in their 
solicitations until it's flight qualified, and scientists won’t 
propose new missions that require more power than what’s 
currently proven and available. An attempt to break this 
chicken and egg effect has been ongoing with the Kilopower 
project with the goal of advancing the technology to a level that 
encourages a flight development program and allows scientists 
to propose new ideas for higher power missions.
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1. INTRODUCTION
The U.S. space nuclear program has found considerable 
challenges in developing a flight qualified fission reactor for 
NASA missions over the past half century. In fact, the 
1960’s SNAP (Space Nuclear Auxiliary Power) program 
was not only the last time the U.S. has flown a space 
reactor, the 1965 launch of SNAP 10A, but is also the last 
time that the U.S. has completed a nuclear powered ground 
test for any space reactor. Without speculation, it is clear 
that a successful program will need to have clear advantages 
over current technologies, be affordable, and be efficiently 
executed by a qualified team. NASA has partnered with the 
Department of Energy’s National Nuclear Security 
Administration to recruit  specific talents in reactor design, 
fuel manufacturing, and criticality testing from the Los 
Alamos National Laboratory (LANL), the Y-12 National 
Security Complex and the Nevada National Security Site. 
This Kilopower team will hopefully overcome the historical 
challenges and successfully complete a nuclear ground test 
in 2017 that will provide crucial information about the 
reactor neutronics and verify if the design can power the 
future of space exploration. 
2. Development Progress
Early Developments 
After completion of the 2012 DUFF experiment [3,10], the 
Kilopower team has been focused on the full-scale nuclear 
demonstration of the 1kWe fission power system. NASA’s 
Space Technology Mission Directorate officially started the 
https://ntrs.nasa.gov/search.jsp?R=20170002010 2019-08-31T17:48:50+00:00Z
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Kilopower project in 2015 with the goal of maturing the 
fission reactor technology to TRL5 by 2017. In order to 
complete the goal, the reactor is required to achieve steady 
state operation at the nominal core design temperature and 
power of 800C and 4kWt respectively within a space 
vacuum environment. Designing the reactor to reach these 
conditions requires extensive neutronic analysis that is 
heavily driven by material properties and design geometries. 
Additionally, the nuclear materials need to be readily 
available and in production within the DOE and commercial 
complexes. Taking these facts into account, and given the 
budget and schedule constraints, the Kilopower 
configuration was established in early 2015 during the 
conceptual design review. Early flight design concepts can 
be viewed in Figure 1.  
Material and Component Level Testing 
Throughout 2015, several material tests were initiated to 
understand certain properties that were either unavailable or 
were considered to be inconclusive based on past research 
data. Some of these tests included creep properties of the 
fuel, coefficient of thermal expansion of the fuel, and 
diffusion properties between the fuel and sodium heat pipes. 
In parallel with the material testing, subcomponent tests 
were initiated at NASA GRC to verify that the sodium heat 
pipes, as well as their connection to the reactor core, would  
sufficiently transfer heat from the reactor core to the power 
conversion system. Full-scale thermal prototype tests were 
conducted to study these effects using a stainless steel 
electrically heated surrogate core section. Figure 2 shows a 
picture of the thermal prototype testing conducted in 2015 
with the sodium heat pipes transporting approximately 4 kW 
of thermal energy over a distance of 1m from the 
evaporator, attached to the reactor core, to the condenser, 
radiating to the vacuum chamber. 
System Level Testing 
In 2016, major efforts were focused on completing the 
necessary non-nuclear system level tests at NASA GRC’s 
VF71 facility to fully characterize the performance between 
the core and the thermal energy conversion process. These 
tests incorporated the surrogate stainless steel core, Haynes 
230 sodium heat pipes, and Stirling power conversion. 
Several power conversion concepts were evaluated and 
ultimately led to two Stirling convertor designs that 
moderately differed in their configuration. Both 
configurations base-lined a total of eight 125 W Stirling 
convertors that would produce the required total electrical 
output of 1000 Watts to the spacecraft bus. Funding was not 
available to purchase new convertors so compromises were 
made to incorporate two of the existing 70 W convertors 
repurposed from the Advanced Stirling Radioisotope 
Generator (ASRG) project. With only two convertors, a 
Stirling thermal simulator was designed and fabricated to 
replace the remaining six convertor slots and balance the 
thermal load. The baseline design consisted of what is 
typically referred to as a dual convertor design in which the 
Stirling convertors are positioned opposing each other with 
the hot ends together. This allows the inertia forces from 
each convertor to be balanced through synchronous motion 
control. The second arrangement positioned all convertors, 
or thermal simulators, singularly, with the hot ends facing 
toward the reactor core. This configuration requires an 
active balancer connected to the backside of the convertor to 
balance the inertia forces from the moving convertor parts. 
The dual opposed baseline architecture can be seen in figure 
3. 
Figure 1. Kilopower 1kWe Fight Concepts: Left, baseline 
dual opposed configuration with sodium heat pipes 
assembled around the shield; Right, single engine 
configuration with sodium heat pipes passing through the 
shield. 
Figure 2. Thermal prototype testing with sodium heat 
pipes radiating at over 800C to the vacuum chamber walls 
as seen through the chamber view port.  
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3. Reactor Fueling
One of the major design considerations of the Kilopower 
reactors is the fueling process at the launch site. Use of 
highly enriched uranium fuel requires increased levels of 
security, which have considerable costs. Integration between 
the reactor, spacecraft, and launch vehicle have direct 
impacts on the time required to fuel the reactor and 
complete payload assembly. At this point in the 
development process, the only task that can be addressed is 
the fueling process of the power system as the spacecraft 
and launch vehicle are unknown at this time. Flight 
integration of the reactor will always position the reactor 
core and shield opposing the spacecraft to allow the shield 
to protect the spacecraft as designed. This allows the 
unfueled power system to be available at the far end of the 
total payload. In this architecture, the payload integration 
could be designed in a way that the reactor fueling could be 
one of the final steps in the assembly test and launch 
operations process. This would allow the Highly Enriched 
Uranium (HEU) fuel to be shipped to the launch processing 
facility close to the launch date and thus decreasing the 
number of days that the fuel would need to be secured.   
The fueling process of a Kilopower flight system would 
start at the bottom of the shield with access to the heat pipe 
evaporators. The radial reflector assembly and control rod 
would be detached during fueling. The assembly tooling 
would attach to the lower shield plate and align the 
centerlines of the power system and core. The flight shield 
could not be included into the nuclear ground test due to 
geometric constraints within the criticality test cell, so the 
lower portion of the vacuum chamber service collar is used 
for the tooling fixture base. Several surrogate fuel 
assemblies were completed at NASA GRC during the 
development process and provided time durations for the 
process. It was determined that the reactor could be fueled, 
instrumented, insulated, and canned within 12 hours. 
Additional time is required for assembling the control rod 
and radial reflector assembly, which is estimated to take an 
additional 8 hrs. A conservative estimate for the complete 
fueling process and reactor final assembly is determined to 
take no more than 4 working days. Figure 4 depicts the fuel 
assembly tooling and several ring clamps holding the heat 
pipes to the fuel. 
4. DEPLETED URANIUM SYSTEM TEST
DU Risk Reduction 
The final risk reduction effort before conducting the nuclear 
testing was an electrically heated system test using a 
Depleted Uranium (DU) core. This core was fabricated by 
Y-12 and provided them the opportunity to develop their 
fabrication processes in preparation for the HEU core 
needed for the 2017 nuclear testing. The DU core is exactly 
the same material as the HEU core with the major difference 
being the depletion of the 235 isotope. The DU core allowed 
the research team to evaluate the mechanical and material 
interfaces to the Haynes 230 heat pipes as well as any 
differences in thermal performance. 
The DU material also provided a unique opportunity for the 
Kilopower team to perform training exercises regarding 
fueling the reactor. Team members from the Marshall Space 
Figure 3. Balance of Plant hardware showing 8 sodium 
heat pipes attached to a conduction plate that supplies heat 
to 2 Stirling engines and 6 Stirling thermal simulators. 
Figure 4. Reactor fueling: The final ring clamp being 
heated to 800C before being inserted around the heat pipes 
and core.
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Flight Center (MSFC), LANL, and the Device Assembly 
Facility (DAF) visited GRC to undertake the first KRUSTY 
(Kilopower Reactor Using Stirling TechnologY) dress 
rehearsal to perform the assembly process without the 
security and criticality requirements associated with the 
HEU material. This exercise allowed the processes to be 
evaluated and modified before moving into HEU operations 
at DAF for the KRUSTY test. The DU material is slightly 
radioactive and requires radiological work procedures for 
safe handling, making the training as close to the HEU 
process as possible. Anytime fissionable materials are being 
handled, criticality safety is a major concern to make 
absolutely sure that specific geometries and moderators 
cannot combine to make the material critical throughout the 
manufacturing, machining, and assembly processes. New 
designs, such as Kilopower, require additional efforts in 
criticality safety, and performing the procedures with DU 
ensures a well-prepared operation.  
Once the power system was fueled with the DU core it 
underwent the KRUSTY specific test protocols per the 
nuclear experiment plan. This allowed the steady state and 
transient temperature and power data to be benchmarked 
with the prior stainless steel surrogate core system testing as 
well as the nuclear heated model predictions. This test 
marked the final key milestone required to progress into the 
nuclear test phase with the KRUSTY test. 
5. NUCLEAR GROUND TESTING
KRUSTY Testing 
All the preparations and testing are leading up to the long 
sought return of a real U.S. space nuclear program starting 
with KRUSTY. In the summer of 2017, the KRUSTY tests 
performed at the DAF will complete a number of key 
components to moving the Kilopower reactors toward 
further flight development.  
Cold Critical Testing 
Several zero power critical tests will be completed to 
compare and verify neutronic modeling parameters. These 
nuclear data points will provide fundamental information 
that will be used to re-assess model results prior to 
performing experiments at power.  In addition, one goal of 
the experiment is to try and get “clean” physics data for 
various materials and components.  This data will be useful 
to the physics community at large, will aid in future 
Kilopower reactor designs, and will provide confidence in 
proceeding with KRUSTY experiments at power. Zero 
power critical tests are performed for several configurations 
of the reactor in a step-wise fashion (by adding components) 
so as to characterize the entire system.  Each zero power 
critical determines the k-eff of a delayed-supercritical 
system (the reactivity of the system) from the slope of 
power increase measured for that system. 
Low Temperature Testing 
Several tests will be run at low temperature prior to testing 
at high temperature.  These runs will limit the excess 
reactivity in the system to less than $0.80.   Limiting the 
excess reactivity in the system to less than $0.80 ensures the 
system is controlled by delayed neutrons and limits the 
temperature in the system.  The first run will be a $0.15 free 
run that inserts $0.15 rapidly and with no operator 
interactions after the insertion.  This test will allow the 
analyst to correlate neutron population measured in the 
experiment to power in the reactor.  The $0.15 test will be 
followed by a test of $0.30 and a test of $0.60 in excess 
reactivity.  These tests will begin with a $0.15 free run and 
continue with steady state power as the operator inserts 
reactivity in $0.02 intervals until the desired amount of 
excess reactivity is inserted in the system.  These tests will 
again be used to validate modeling of the system prior to 
testing at full operating temperature and power.  
Full Power, High Temperature Testing 
The final KRUSTY test will be a full power run that will 
achieve the operating temperature of the reactor (~800 C 
average core temperature).  This test will require about 
$1.70 in excess reactivity to achieve operating temperature. 
$2.20 worth of excess reactivity will be loaded onto the 
machine in the form of more BeO radial reflector rings to 
cover any uncertainty in modeling or material 
measurements.  The test will be run for approximately 28 
hours.  The test will begin like the previous low temperature 
runs, $0.15 will be inserted at the start of the experiment and 
Figure 5. KRUSTY Test setup: Left, Beryllium Oxide 
radial reflector (lower yellow cylinder) shown prior to 
reactor startup; Right, radial reflector shown fully inserted 
around HEU core for full power operation.  
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then bumped in regular intervals until the desired operating 
temperature is achieved.  The system will be allowed to 
come to steady state for several hours.  The first transient 
during this experiment will involve cutting the Stirling 
power removal by a factor of two and allowing the reactor 
to automatically adjust to the new power demand.  After 
steady state is again achieved, the Stirlings will be brought 
back to maximum power removal allowing the reactor again 
to compensate and load follow back to the original power 
level.   After running at steady state for several hours, the 
power removal on one Stirling engine will be eliminated to 
simulate a failed heat pipe or Stirling engine.  The reactor 
will be allowed to adjust to this new condition and 
temperature measurements compared to modeling.  Finally, 
after returning to full power steady state, all cooling to the 
reactor will be cut to simulate a full loss of cooling event. 
The reactor physics of this system is such that the 
temperature will rise to compensate and drop power to that 
level being dissipated by thermal radiation to the vacuum 
chamber walls.  All runs will be compared to modeling of 
the full system for model validation. 
Expected Lessons Learned 
The KRUSTY test will be the first flight protypic nuclear 
test of a space reactor performed in decades.  The results of 
the KRUSTY test will validate the computer models, 
methods, and data used in the reactor design.  In addition, 
valuable experience in design, fabrication, startup, 
operation, transient behavior (load following based on 
reactor physics), and reactor shutdown will be obtained. 
The ultimate goal of the KRUSTY experiment is to show 
that a nuclear system can be designed, built, nuclear tested, 
and produce electricity via a power conversion system in a 
cost effective manner. 
6. SCIENCE MISSIONS
Titan Saturn System Mission 
In 2014, the NASA Glenn Research Center’s Collaborative 
Modeling for Parametric Assessment of Space Systems 
(COMPASS) team completed a re-assessment study of the 
2010 decadal survey Titan Saturn System Mission (TSSM) 
[12] using a uranium fueled 1 kW electric nuclear reactor in 
place of the original plutonium fueled 500W stirling 
radioisotope system [9]. The TSSM goal was to explore 
Saturn’s moon Titan by incorporating an orbiter, lander, and 
Montogolfier balloon for a total of over 100kg of science 
payload.   
The mission was designed using several propulsion 
technologies. After reaching geosynchronous transfer orbit 
from the launch stages, a solar electric propulsion stage 
would perform Earth and Venus flybys, with a jettison at the 
last Earth flyby, to obtain the necessary velocity for Trans-
Saturn injection and the heliocentric cruise.  Once at Saturn, 
a bipropellant chemical system would supply the 
deceleration and maneuvering required for Saturn orbit 
insertion where the two-year science mission would begin.  
After 16 Titan flybys, release of the Montogolfier balloon 
and lander, 7 Enceladus flybys, Titan orbit insertion, and 
200 Titan aerobrake maneuvers, a 1500 km orbit would 
finally be achieved for a 20 month science operation. The 
mission duration for the fission system totaled 15 years and 
3 months with the reactor starting after the SEP jettison and 
the last earth flyby. Waiting to startup the reactor after the 
last earth flyby extends the fission power system life and 
makes it much safer than the radioisotope system with 
respect to a re-entry failure scenario.  
The study concluded that the 1kWe fission reactor with 
Stirling conversion could complete the mission with the 
advantages of operating all the science instruments 
simultaneously and provide higher data rate 
communications with a smaller antenna. The main 
disadvantage was that the reactor powered spacecraft 
weighed 950kg more than the ASRG version and took 2 
more years to complete the Saturn mission.  
The study team recommended that the reactor power system 
increase to 10 kW electric to incorporate a Nuclear Electric 
Propulsion (NEP) system in place of the Solar Electric 
Propulsion (SEP) stage, which could reduce the chemical 
propellant and eliminate aerobraking. These modifications 
would simplify the spacecraft and potentially reduce the 
total mass thus making the reactor powered system an 
attractive option. Figure 6 shows the TSSM spacecraft and 
fission power system. 
Figure 6. Titan Saturn System Mission spacecraft 
with attached 1kWe fission reactor 
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Chiron Orbiter 
2060 Chiron is a Centaur class object with a highly 
eccentric orbit, ranging from 8 to 19 AU, in the Saturn 
Uranus system with perihelion just inside Saturn’s orbit and 
aphelion near that of Uranus’s orbit. This minor planet 
differs from many other Centaur objects in that it exhibits 
comet like behavior that is visible near perihelion, making it 
an ideal candidate for primitive body research. In 2010, 
NASA’s Goddard Space Flight Center (GSFC) Architecture 
Design Laboratory (ADL) and NASA Glenn’s COMPASS 
team partnered together to study a Chiron Orbiter for the 
planetary science decadal survey steering committee and 
primitive bodies panel [1]. The purpose of the study was to 
evaluate power and propulsion strategies for putting 80 kg 
of science payload into a Chiron orbit at distances needed 
for 10 meter imaging resolution. Guidelines for the study 
included a ten year launch window between 2015-2025, 
New Frontier class cost cap of 800M, and a limit of two 
ASRG power sources, which was later modified for 
additional ASRG units.  
The study looked at several propulsion architectures for the 
mission including all chemical, chemical/SEP, 6 ASRG 
Radioisotope Electric Propulsion (REP), and 2 High Power 
(HP) ASRG REP. All the options used either the standard 
134We ASRG or the conceptual 550W HP ASRG’s for 
powering the spacecraft throughout the mission. It was 
concluded that the ASRG REP missions could meet all the 
science requirements and deliver the most science payload 
(72kg for 6 standard ASRG, 76kg for 2 HP ASRG) to the 
Chiron orbit but could not fit within the 800M cost cap of a 
New Frontiers class mission.  
In 2012 the COMPASS team re-opened the Chiron orbiter 
mission to add a fission powered nuclear electric propulsion 
system to the trade [6]. The objective of this study was to 
design an equivalent NEP version of the decadal survey 
REP baseline while using the same Atlas 551 launch vehicle 
by scaling the power of the reactor and electric thrusters to 
offset the extra mass. It was found that an 8kWe fission 
powered NEP system could deliver the required science 
payload within the 13 year time period using 7000 W ion 
engines. The increased capacity of the power and electric 
propulsion system allowed the NEP spacecraft to spiral out 
of Earth’s gravity well on its own power without using the 
star 48 payload assist module.  
At first glance (table 1), it appears that the NEP version is 
excessively heavy compared to its REP counterpart, but in 
fact, the heavier mass of the reactor was offset by using the
higher power and higher Isp thrusters (and thus less 
propellant) than the REP version. Once in orbit around 
Chiron, all the reactor power could then be used for the 
science mission, which would allow the use of high power 
science instruments and high data rate communications. 
This benefit has not been studied by the science community 
but would likely provide a new evolution in science 
payloads and instruments. It should also be noted that REP 
and NEP are ENABLING for orbiting Chiron – no other 
way was found possible due to the lack of a substantial 
gravity well.  
Launch safety is greatly reduced using the fission reactor 
because the radioactivity at launch is several orders of 
magnitude lower. Radioactivity comparisons of 91,840 
curies for the radioisotope fuel to 5 curies of the highly 
enriched uranium fuel have a significant impact on launch 
safety analysis and overall public safety for fission powered 
nuclear missions.  
Power System REP NEP 
Science and Trip Time 44 kg CBE / 13 yr 
trip / 1 yr science 
44 kg CBE / 13 yr 
trip / 1 yr science 
Launcher Atlas 551/Star 48V Atlas 551 
Launch Mass 1300 kg 4000 kg 
Power: Level (EOL) / 
Mass (alpha) 
Six 150W ASRG, 
900 We / 189 kg 
(4.7 We/kg) 
Single Fast Reactor, 
Stirling Convertors 
8000 We / 1142 kg 
(7 We/kg) 
Electric Propulsion 
(Thrust/weight) 
Three 600 W Hall, 
~450 kg Xe 
Three 7000 W Ion, 
~1600 kg Xe 
Size (Deployed / 
Launch) 
(2.2 m / 4m 
*includes star48)
(16 m / 7 m) 
Nuclear material ~6 kg Pu238 ~ 75 kg 93% HEU 
Radioactivity at launch 91,840 Curies 4.8 Curies 
Table 1. Chiron Orbiter mission: Comparison of 
Radioisotope Electric Propulsion (REP) and reactor 
powered Nuclear Electric Propulsion (NEP) 
Figure 7. Chiron Orbiter spacecraft with 8kWe 
reactor and Nuclear Electric Propulsion (NEP) 
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Kuiper Belt Object Orbiter 
A similar design study from NASA GRC’s COMPASS 
team and JPL’s Team X was performed in 2011 to evaluate 
several REP spacecraft for a Neptune Flagship Orbiter, 
studied by JPL, and a Kuiper Belt Object Orbiter or KBOO 
studied by GRC. The KBOO spacecraft would launch in the 
2030 timeframe and take 16 years of transit to support a 1-
year science mission. This flagship class mission sported 
conceptual designs of either eleven 420W advanced 
Radioisotope Thermoelectric Generators (RTG) or nine 
550W advanced Stirling Radioisotope Generators (SRG).  
The trans-Neptunian Kuiper Belt object 2001 XH255 was 
chosen as the target with a slight eccentricity of 0.07 with 
semi-major axis of 34.81 AU and a perihelion of 32.28 AU. 
These bodies are assumed to be composed of frozen 
methane, water, and ammonia, which due to their vast 
distance from the sun, have presumably never been thawed. 
The original REP study proposed using a Delta IV Heavy 
with a Star 63F upper stage to reach a C3 of 69.56 km2/sec2 
with 3180 kg of launch mass. The electric propulsion 
system would operate continuously after launch until a 
Jupiter gravity assist in 2037, followed by a long coast 
period, and finally deceleration and orbit insertion 16 years 
later. Once in orbit at KBO 2001 XH255 the one year 
science mission would begin.  
In 2012, the COMPASS team compared the REP system to 
an NEP system to once again understand the differences 
between the two power systems and determine if a higher 
power reactor could complete the mission at distances >32 
AU [4,5,8].  With a similar design and results from the 
Chiron orbiter, it was found that an 8 kWe NEP system 
could complete the same mission as the 4 kWe REP system 
using the same launch vehicle, trip time, and science 
payload. Table 2 shows the results of the study with 
graphics in figure 8. 
The KBOO mission trade ended up with a better comparison 
between the REP and NEP systems with little difference in 
the overall mass. The fission system provides 100% more 
power then the radioisotope system with less than 20% 
extrta mass. This is due to the constant specific power (5 
We/kg) of the REP system and the growing specific power 
(7 We/kg) of the NEP system as power levels increase. 
Another important feature is the increasing specific impulse 
of the higher power ion thrusters. This decreases the amount 
of zenon propellant needed for the NEP mission with both 
REP and NEP systems requiring 1200 kg of Xe. 
Radioactivity at launch provided another important 
parameter between the two systems with the REP system 
having 413,260 curies of radioactivity compared to the 5 
curies associated with the NEP system, again favoring the 
safer uranium fuel for launch failure analysis scenarios. 
 According to the science mission studies, reactors could 
provide a higher power alternative to radioisotope systems, 
especially for missions requiring electric propulsion. The 
reactor technology could also enable new undefined 
missions, outside the capabilities of current power systems, 
with instruments that may not yet be developed. The overall 
goal of the Kilopower project is to design a highly reliable 
reactor with low re-occurring launch costs that will enable 
scientists the ability to propose missions with several 
kilowatts of power.  Exploring a paradigm shift may be best 
answered with the following question: If a flight qualified 
10kWe reactor were sitting on the shelf with a life 
expectancy of 20+ years (after you start it), how might our 
science proposals and missions be different? 
Power System REP NEP 
Science and Trip Time 100 kg CBE / 16 yr 
trip / 1 yr science 
100 kg CBE / 16 yr trip / 1 
yr science 
Launcher Delta IV Heavy / 
Star 63 
Delta IV Heavy / Star 63 
Launch Mass   3100 kg  3700 kg 
Power: Level (EOL) / 
Mass (alpha) 
Nine,  550W ASRG, 
4000 We / 782 kg (5 
We/kg) 
Single Fast Reactor, Stirling 
Convertors 8000 We / 1162 
kg (7 We/kg) 
Electric Propulsion 
(Thrust/weight) 
1+1 3000 W NEXT 
Ion, ~ 1200 kg Xe 
1+1 7000 W NEXT Ion, 
Direct Drive, ~ 1200kg Xe 
Height (Deployed / 
Launch) 
(6 m / 3m) (16 m / 7 m) 
Nuclear material ~27 kg Pu238  ~ 75 kg 93% enriched  
Radioactivity at launch 413,260 Curies 4.8 Curies 
Table 2. Kuiper Belt Object Orbiter (KBOO): Comparison 
of Radioisotope Electric Propulsion (REP) and Nuclear 
Electric Propulsion (NEP) 
Figure 8. Kuiper Belt Object Orbiter spacecraft with 
8kWe reactor and Nuclear Electric Propulsion (NEP) 
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7. Human Exploration Missions 
 
Mars 
NASA and its commercial partners are focused on putting 
humans on Mars within the following two decades as the 
next great step in human exploration. The Mars Design 
Reference Architectures (DRA) [2] have base-lined fission 
power as the primary power system for surface operations 
and have recently established the 10kWe Kilopower reactor 
as the leading technology. There are two main phases of the 
Mars program that require new power system technology. 
The first phase requires a power system that will 
autonomously deploy and supply an In-Situ Resource 
Utilization (ISRU) plant. The ISRU plant will separate and 
cryogenically store the oxygen from the Martian atmosphere 
for Ascent vehicle propellant. The second phase requires the 
same autonomous power system to support the human crew 
that arrives after completion of the necessary propellant 
phase. The power requirements for both phases are directly 
linked to the number of astronauts arriving and the science 
missions involved during the stay.  NASA DRA studies 
have settled on 40kWe as the required power level to 
support early Mars missions with a crew of 4-6 astronauts.   
In 2016, the Human Exploration and Operations Mission 
Directorate (HEOMD) commissioned the COMPASS team 
to further evaluate the fission vs. solar trades for Mars [7]. 
The study looked at the requirements for both the ISRU and 
crewed phases of the mission with several different power 
architectures. Rucker et al reported the results [11] along 
with further evaluation on the subject. A brief summary is 
included here for discussion purposes. 
Phase 1: ISRU Demonstrator  
Launch Vehicle: Delta IV Heavy 
Payload Mass to Mars Surface: 7500 kg 
Location: Jezero Crater, 18°51′18″N 77°31′08″E  
Propellant Production: 4400 kg of LOX (1/5 scale) 
 
The study took 3 different approaches to the solar 
architecture design including 1A: daylight only operation at 
1/5 production, 1B: around the clock operation at 1/5 
production, and 1C: daylight only at 2/5 production. All 
three designs used the ATK UltraflexTM arrays that were 
designed to operate at 120V DC with a conversion 
efficiency of 33%. The arrays were mounted on a gimbal 
that would track the sun and perform dust mitigation by 
sloping to 45 degrees. Array and battery sizing changed 
with architecture options with contingencies for a 120 day 
global dust storm and an average of 10 hrs/Sol of daylight. 
Lithium ion batteries were used for energy storage at 165 
W-hr/kg.  
 
The fission option used a slightly oversized 10 kWe 
Kilopower unit with a permanent radiator attached to the top 
of the lander. The reactor operated 24 hours a day at 6.5 
kWe (65% capacity) with no interruptions or power loss 
from dust storms or landing locations. Power conversion 
was performed by (8) 1,250 We Stirling engines in the dual 
opposed configuration. Most lander subsystems were 
identical between the two power systems with some 
discrepancy in the thermal control systems. Comparison 
between the solar and fission power system ISRU 
demonstration mission are shown in Table 3 with 
conceptual drawings in Figures 9 and 10.
 
 
Table 3. Solar vs. Fission for In-Situ Resource Utilization Demonstration Mission on Mars surface. 
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The ISRU 1/5 scale demonstrator favors solar in terms of 
mass but requires more time to produce the needed liquid 
oxygen. Option 1C offers the best balance between 
propellant production time and mass given the studies 
assumptions but does not adequately address the follow on 
energy storage requirements of a crewed mission and cycles 
on and off every day. For this reason, option 1B is a better 
technology demonstrator as it accomplishes both the ISRU 
and crew phase needs with minimal start/stop cycles. 
Trading option 1B with fission provides a more apples to 
apples comparison with minor differences in mass and 
propellant production time. 
Phase II: Crewed Mission 
Launch Vehicle: Space Launch System 
Year: 2038; Crew: 4-6; Landed Mass: TBD 
Locations: Jezero Crater, 18.9°N 77.5°E 
    Columbus Crater 29.8°S, 166.1°W 
Propellant Production: 23000 kg of LOX  
 
According to the NASA Design Reference Architecture 5.0 
there will initially be three expeditions of 4-6 astronauts 
going to Mars for a stay of approximately 500 days for the 
conjuction class missions. Each expedition will land at a 
different location on Mars to adequately explore the diverse 
geological and environmental terrain. Each expedition will 
incorporate a pre-deploy mission architecture that allows a 
lower energy trajectory and larger payload masses with 
several key parts. First to arrive at the surface is the cargo 
landers, which house the autonomous power system, ISRU 
propellant production, and Mars Ascent Vehicle. The power 
system will initially be used to convert the Martian CO2 
atmosphere into oxygen where it will then be cryogenically 
cooled and stored in the Mars Ascent Vehicle (MAV). After 
the required ascent propellant has been produced and stored 
in the MAV and the Mars orbiting habitat fully checked out, 
the crew will leave earth and rendezvous with the Mars 
Transfer Vehicle (MTV) in LEO and begin the 175-225 day 
fast-transit trajectory to Mars. After arriving in Mars orbit, 
the crew will rendezvous with the habitat and begin the 
entry, descent, and landing to the pre-deployed cargo 
landers to start their surface mission.  
 
Rucker et al. [11] analyzed the ISRU COMPASS results to 
accommodate the crew phase logistics using the same 
technologies and general lander architectures to further 
evaluate the trade between solar and fission. 
 
The results in table 4 give a brief summary of the power 
system comparison with insight into the differences between 
the crewed and un-crewed ISRU portions of the mission. 
The 50kWe fission system, 4+1 spare 10kWe Kilopower 
units, is delivered on the first lander and provides all three 
expeditions the required power with a design life of 12 
years. The reactors performance would not change based on 
global location or dust storms, and could be permanently 
attached to the lander or offloaded for strategic arrangement.  
 
          
 
                      
 
The solar architecture is analyzed at both the Jezero and 
Columbus crater sites to give insight into the locational 
constraints of the solar insolation on Mars. The main 
difference between the ISRU un-crewed mission and the 
crewed mission is the necessity for energy storage overnight 
and the additional requirements for crew keep alive power 
during the global dust storms. This energy storage and 
power management addition can be seen in the mass of the 
first lander of each expedition and in the subsequent landers, 
closely matching option 1B from the ISRU study.  
 
These initial results show that the fission system for crewed 
expeditions is roughly half the mass of a comparable solar 
system, even at favorable solar latitudes. The rarely debated 
advantage of using fission surface power systems on Mars is 
their tolerance to dust storms and their ability to produce 
Figure 9. Mars ISRU solar powered lander concept in 
launch vehicle left, and  deployed on Martian surface right  
Figure 10. Mars ISRU fission powered lander concept in 
launch vehicle left, and  deployed on Martian surface right 
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abundant power at any point on Mars. Another advantage 
that does not receive enough awareness is the potential for 
long power producing lifetimes beyond mission 
requirements. The Kilopower reactor’s thermal output in 
relation to the core’s total fissionable energy is small, which 
reduces the fuel burnup significantly. With controlled 
reactivity insertion throughout the lifetime of the reactor it is 
possible to achieve full power production for several 
decades. Although this advantage is attractive it cannot be 
easily tested in ground demonstrations and will require an 
extended space mission to fully prove. The disadvantage of 
fission is the produced radiation, requiring shielding to 
protect equipment and crew. The mission architectures will 
likely have astronaut keep out zones and radiation safety 
protocols that would not be required with solar systems. For 
non-human rated systems, such as the ISRU demo or other 
mechanical/electrical systems, radiation hardened 
components will greatly reduced the amount of shielding 
required and thus leading to mass benefits.  
 
The advantages of solar are their simplicity, redundancy, 
and flight heritage that have been proven with many 
successful missions. The challenges for solar missions to 
Mars have remained numerous regarding dust accumulation 
on solar panels, limited solar insolation from dust storms, 
and available sunlight at northern and southern latitudes.  
These very reasons supported decisions to move away from 
solar powered rovers such as Spirit and Opportunity and 
replace them with a nuclear powered Multi-Mission 
Radioisotope Thermoelectric Generators (MMRTG) as seen 
on the Mars Science Laboratory.  
 
 
 
 
 
Presumably, the ISRU demonstration slated to launch in the 
mid 2020’s will determine the outcome of solar vs. nuclear 
for near term Mars missions. Regardless of the outcome, it 
is likely that both technologies will play a significant role in 
the Mars missions to come with more solar deployments in 
the equatorial regions and nuclear expeditions in the polar 
regions.  A combination of solar and fission will only add 
redundancy to the Mars missions and enable all possible 
expeditions. 
8. SUMMARY  
Science and human missions using fission power sources 
have been independently studied with positive results. 
Although scientists have been stifled about proposing 
kilowatt class missions due to their non-existence over the 
past 50 years, it is encouraging that the paradigm could be 
changing with the technology advancement of the 
Kilopower reactor. Specific interests in fission based 
nuclear electric propulsion have been acknowledged 
knowing that the power requirements are realistically 
outpacing the radioisotope fuel availability and production. 
Two decadal survey missions using NEP systems were 
studied by the COMPASS team with the goal of delivering 
an orbiter around the centaur class object Chiron and a 
Kuiper Belt Object (KBO). Both studies were able to close 
the mission objectives with a 7-10kWe Kilopower reactor. 
These missions are well fitted for space reactors as the 
power levels are easily achieved with the abundance of 
Uranium fuel. It’s estimated that many of the decadal survey 
missions could be achieved and possibly enhanced with 
nuclear reactors and will be further studied as the Kilopower 
technology is further developed.  
The human exploration of Mars will undoubtedly be the 
greatest achievement of the century and is quickly becoming 
a near term reality. Many of the necessary technologies are 
already being developed and tested with no exception to 
nuclear power. The independent studies cited herein have 
pointed out some of the advantages of nuclear surface power 
and how the Kilopower reactor can reduce several risks 
associated with the Martian environment that has been 
relentless to the solar powered missions. The study 
concluded that both the ISRU and crew phases of the early 
Mars missions were easily achieved with several 10kWe 
Kilopower reactors. The Kilopower based system won the 
mass and power trades for the crewed missions by a factor 
or two even at solar favorable sites, which provides 
additional support for nuclear systems when moving further 
from the equator.  
The Kilopower reactor is well on its way to surpassing the 
technology barriers that have existed over the last half 
century. With a successful completion of the full scale 
nuclear ground test nicknamed KRUSTY (Kilopower 
Reactor Using Stirling TechnologY), the technical and 
programmatic risks for space nuclear power will be 
significantly reduced in proving that nuclear technologies 
can be affordably developed and tested. The neutronic 
Table 4. Solar vs. Fission mass comparison for the three 
expedition Astronaut crew phase of a Mars surface 
mission. 
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verification at full power and temperature for extended 
periods will provide the needed data for flight system 
development in the post KRUSTY years. Increased 
necessity and advocacy for space nuclear power is expected 
as we expand our presence in the solar system and explore 
new worlds. It is more a matter of the perseverance required 
to fully develop a flight-qualified reactor and begin using it.  
  12 
REFERENCES 
[1] Buie, Marc, and Joe Ververka. Chiron Orbiter Mission. 
SWRI, Cornell University, NASA, 2010. 
 
[2] Drake, Bret G., and Kevin D. Watts. Human Exploration 
of Mars Design Reference Arcitecture 5.0. NASA SP-2009-
566, 2009. 
 
[3] Gibson, Marc A., Max Briggs et al. "Heat Powered 
Stirling Conversion for the Demonstration Using Flattop 
Fission (DUFF) Test." Nuclear and Emerging Technologies 
for Space. Albuquerque: NETS paper 6812, 2013. 
 
[4] Mason, Lee, Marc A. Gibson, and David I Poston. 
"Kilowatt-Class Fission Power Systems for Science and 
Human Precursor Missions." Nuclear and Emerging 
Technologies for Space. Albuquerque: NASA TM-2013-
216541, 2013. 
 
[5] Oleson, Steven R., Melissa L. McGuire et al. "Kuiper 
Belt Object Orbiter Using Advanced Radioisotope Power 
Sources and Electric Propulsion." Proceedings of Nuclear 
and Emerging Technologies for Space. Albuquerque, 2011. 
 
[6] Oleson, Steven R., and NASA Glenn COMPASS team. 
"Chiron Orbiter using Nuclear Electric Propulsion." NASA 
(internal report), 2012. 
 
[7] Oleson, Steven R., and NASA Glenn COMPASS team. 
"Mars ISRU Power System Demonstrator." NASA (internal 
report), 2016. 
 
[8] Oleson, Steven R., and NASA Glenn COMPASS team. 
"Radioisotope-Fission Breakpoint Design Reference 
Mission 1 (Flagship Class) Kuiper Belt Orbiter." NASA 
(internal report), 2012. 
 
[9] Oleson, Steven R., and NASA Glenn COMPASS team. 
Titan Saturn System Mission with Stirling and Thermal 
Electric Fission Power Systems. NASA CD-2014-109, 2014. 
 
[10] Poston, David I., and Patrick R. McClure. "The DUFF 
Experiment-What was Learned." Nuclear and Emerging 
Technologies for Space. Albuquerque: NETS paper 6967, 
2013. 
 
[11] Rucker, Michelle A., and Steven R. Oleson. "Solar 
Versus Fission Surface Power for Mars." SPACE 
Conferences and Expositions. Long Beach: AIAA 2016-
5452, 2016. 
 
[12] Spencer, John, Niebur, Curt. “Planetary Science 
Decadal Survey Titan Saturn System Mission.” NASA 
Mission Concept Study, 2010. 
 BIOGRAPHY 
 
Marc Gibson is the lead engineer 
for NASA’s nuclear systems 
Kilopower project tasked with 
advancing the technology readiness 
of fission power systems for space. 
Marc started his career at NASA in 
2007 after working in the private 
sector for ten years as chief engineer 
for numerous commercial and 
government research projects. Since being at NASA, 
Marc has been responsible for the engineering and 
development of nuclear systems for in-space and 
planetary surface power in support of the Space 
Technology Mission Directorate. Marc received a BS in 
Mechanical Engineering from the University of Akron 
and a MS in Aerospace Engineering from the Case 
Western Reserve University. 
 
DAVID POSTON is the leader of the 
Compact Fission Reactor Design 
Team at Los Alamos National 
Laboratory.  This team is responsible 
for the design and development of 
nuclear fission reactors for civilian, 
NASA, and defense applications in 
space. Dr. Poston’s 25 years of space 
reactor experience has been 
primarily been focused on near-term 
concepts for solar system exploration (including designs 
for missions to the Moon, Mars, Jupiter and Neptune).  
Prior to his experience at Los Alamos, Dr. Poston worked 
at GE Nuclear Energy for 4 years on advanced reactor 
design. Dr. Poston received a BS in Mechanical 
Engineering the University of Michigan, an MS in 
Mechanical Engineering from Stanford University, an MS 
in Nuclear Engineering from the University of California 
at Berkeley, and a PhD in Nuclear Engineering from the 
University of Michigan. 
 
PATRICK MCCLURE is the project 
manager for small nuclear reactor 
projects at LANL. He is the former 
line manager for the Nuclear System 
Design and Analysis Group.  He has 
been at LANL for 22 years 
performing nuclear design for reactor 
systems and safety analysis for the 
light water reactors with an emphasis 
on severe nuclear accidents like Three Mile Island and 
Fukushima.  Mr. McClure has a B.S. from the University 
of Oklahoma and a M.S. from the University of New 
Mexico. 
 
 
 
  13 
Steve Oleson leads the COMPASS 
Concurrent Engineering Team, 
which is responsible for developing 
conceptual space system designs. 
Begun in 2006, the COMPASS Team 
has designed over 100 spacecraft 
concepts including the SCAN 
Communications Testbed flown on 
the International Space Station and the Asteroid Redirect 
17 Mission, which is currently under development. The 
COMPASS team recently received a NASA Group 
Achievement Award for its efforts. Steve has twenty seven 
years of experience in conceptual engineering of space 
systems, technology development and test, and mission 
analysis. He has published over 100 papers on spacecraft 
concepts and mission design. He has an MS. in 
Astronautical Engineering from the Air Force Institute of 
Technology, and a B.S. in Mechanical Engineering from 
the Ohio Northern University. He was recently awarded 
the NASA Outstanding Leadership Medal for his 
leadership of COMPASS. 
